

SCV-GSA TIMELINE: Stakeholder Advisory Committee and Tech Memo Deliverables

Rev: 05/28/2020

GSP Line#	ACTION	DAY	DATE	COMMENTS
Workshop #3 Cycle - HCM				
	Draft TM - HCM Part 1 and Part 2 to SCV Water Staff	Fri	05/21/20	
33, 34	Draft TM - HCM Part 1 and Part 2 to SAC	Fri	05/21/20	
38	SAC Meeting	Fri	05/29/20	
38	Workshop 3 - HCM	Wed	06/17/20	
	SAC Meeting - debrief Workshop #3	Wed	06/24/20	
	Complete Final TM - HCM Part 1 and Part 2	Fri	07/03/20	
Workshop #4 Cycle - GW/SW Interactions; Groundwater Dependent Ecosystem				
	Initial TM - ID of Potential GDE to SCV Water Staff	Wed	05/13/20	
50	Initial TM - ID of Potential GDE to SAC	Wed	07/01/20	
60	SAC Meeting	Wed	07/22/20	
60	Workshop 4 - GW/SW Interactions; GDE	Wed	08/05/20	
	SAC Meeting - debrief Workshop #4	Wed	08/26/20	
	Groundwater Model Update			
44	Draft TM - GW Model Update to SCV Water Staff	Wed	07/15/20	NOTE: GW Model will not be part of a workshop cycle. It will be provided to the SAC, and will also be subject to a technical peer review.
	Draft TM - GW Model Update to SAC	Fri	07/24/20	
	Complete Final TM - GW Model Update	Fri	08/14/20	
Workshop #5 Cycle - Water Budgets				
	Draft TM - Water Budgets to SCV Water Staff	Wed	09/16/20	Comments due from SCV by 9/30/20
67	Draft TM - Water Budgets to SAC	Wed	10/07/20	
	SAC Meeting	Wed	10/21/20	
71	Workshop 5 - Water Budget	Wed	11/04/20	
	SAC Meeting - debrief Workshop #5	Wed	11/18/20	
	Complete Final TM - Water Budgets		12/30/20	
Workshop #6 Cycle - Sustainable Management Criteria				
	Complete GSP chapter discussion on GDEs	Tues	01/05/21	Incorporate available groundwater level data and evaluation of GW/SW Interaction
	Draft Tm- SMC to SCV Water Staff	Wed	01/20/21	Comments due from SCV by 2/3/21
78	Draft TM - SMC to SAC	Wed	02/10/21	
	SAC Meeting	Wed	02/24/21	
81	Workshop 6 - SMC	Wed	03/10/21	
	SAC Meeting - debrief Workshop #6	Wed	03/24/21	
	Draft GSP Outline	Thu	04/01/21	
	Complete Final TM - SMC		04/02/21	

Workshop #7 Cycle - Projects and Management Actions				
	Draft TM - PMA to SCV Water Staff		04/14/21	Comments due from SCV by 4/28/2021
84	Draft TM - PMA to SAC	Tues	05/05/21	
	SAC Meeting	Wed	05/19/21	
87	Workshop 7 - PMA	Wed	06/02/21	
	SAC Meeting - debrief Workshop #7	Wed	06/09/21	
	Complete Final TM - PMA		06/15/21	
Workshop #8 Cycle - Draft Groundwater Sustainability Plan				
	Admin draft to SCV staff		06/15/21	To include final TM for PMA
	SCV Staff Review Complete		07/06/21	
92	Admin Draft GSP provided to SAC	Fri	07/16/21	
	SAC Review Complete	Fri	07/30/21	
95	Public Draft GSP released	Mon	08/16/21	
98	Workshop 8 - Draft GSP	Wed	08/25/20	
	SAC Meeting - debrief Workshop #8	Wed	09/08/21	
	Revised Public Draft Due	Tues	9/28/2021	
	Staff and SAC Review	Tues	10/12/2021	
	Final GSP Released	Tues	11/2/2021	
	Public Comment Period Ends	Mon	11/15/2021	90 days from release of public draft (DWR requirement)
	Board Approval	Mon	11/29/2021	
	Submit to DWR	Tues	11/30/2021	

WORKSHOP CYCLE
Draft TMs to Staff
Final Draft TMs to SAC
SAC Meeting - workshop prep
Workshop
SAC Meeting - workshop debrief
Final report on stakeholder and public input; report to GSA Board