

Status Update SGMA Implementation

Santa Clarita Valley Groundwater Sustainability Agency
July 12, 2021 Board Meeting
Item 3.4





Status and Key Accomplishments

- Technical
- Outreach
- Fiscal and Grants
- Six Month Look Ahead
- Previous SAC meeting comments
- Challenges/Opportunities
- Financial Considerations
- Conclusions

Six Month Calendar

Early Admin Draft GSP provided to Stakeholder Advisory Committee.	Fri	07/16/21
Stakeholder Advisory Committee Meeting to provide input on the Early Admin Draft GSP. (Following input, the technical team will prepare the Public Draft GSP)	Tues	08/03/21
Public Draft GSP released	Mon	08/16/21
Workshop 8 on the Draft GSP will be held. Public input will be considered.	Wed	08/25/21
90-Day Notice of Public Hearing provided to City and County per SGMA regulations.	Tue	08/31/21
Last Scheduled Stakeholder Advisory Committee Meeting - debrief Workshop 8. (Following input, the technical team will prepare a summary of changes and/or potential changes)	Wed	09/08/21
60-day public review period ends.	Thur	10/14/21
<i>Tentative</i> Special SCV-GSA Board Workshop. (Staff presents Draft GSP, and describes summary of changes and/or potential changes and seeks BoD direction)	Wed	10/20/2021 2 p.m.
Final GSP Released (Will include a summary of changes)	Mon	11/22/21
Special Public Hearing Outreach Begins	Wed	12/01/21
<i>Tentative</i> Special SCV-GSA Board Meeting when Board of Directors considers approval of GSP	Wed	12/15/2021 6 p.m.
Submit to DWR	Wed	12/22/21



Status and Key Accomplishments

- Technical
- Outreach
- Fiscal and Grants
- Six Month Look Ahead
- Notable Discussions at Previous SAC Meeting
- Challenges/Opportunities
- Financial Considerations
- Conclusions

- End