Quarterly Status Update of Groundwater Sustainability Plan Implementation

SCV GSA Board Meeting
March 30, 2022
Item No. 3.2

GSP Implementation

GSP Approval Process

- DWR is in receipt of GSP
- Public Comment Period Closes April 23, 2022

Implementation has begun

- Addressing Data Gaps
  - Equipment Installed
- Monitoring, Reporting, and Outreach
- Promoting Best Water Use Practices
- Fiscal and Grants

Equipment Installation



GDE Well A

(near confluence of Bouquet Canyon Creek and SCR)

SCV
GSA

GDE Well A (near confluence of Bouquet Canyon Creek and SCR)

SCV
GSA

Temperature Probe 2

GSA

Temperature Probe 2

GDE Well B (I-5 and SCR)

Fiscal and Grants

Ongoing grant administration

- Quarterly Reports and Invoices
- To date DWR has authorized reimbursement of just over $1M

22/23 Budget

- Special Board Meeting this June

Six Month Look Ahead

- FY 22/23 Budget consideration and adoption
- Report back on Groundwater Quality Sustainability Indicator
- Consultant Contracting to help fill data gaps, and perform outreach

Challenges/Opportunities

Installation of instrumentation for GDE monitoring has posed special challenges.	Conversations with downstream property owner
• Certain reaches of SCR appear to undergo significant scour following storm events	• Valuable to share experiences with equipment installation • Working towards a data sharing agreement

SCV
GSA

Conclusions

Significant progress this last quarter

GSP Adoption/Upload

Equipment installation

Coordination with downstream

First Annual report

Looking forward

Special GSA Meeting in June

- Budget consideration and adoption
- Report back on Groundwater Quality

Consultant contracts, continual progress in filling data gaps and performing outreach

SCV
GSA