Quarterly Status Update of Groundwater Sustainability Plan Implementation

SCV GSA Board Meeting
October 7, 2024
Item No. 3.4

SCV GSA

UPDATES

- Well Permits
- Non De Minimis and De Minimis Outreach
- Plan for GSP 5 Year Review
- SGM Round 2 Implementation Grant
- GDE Monitoring

SCV GSA

SGM ROUND 2 IMPLEMENTATION GRANT

- Grant Administration
- Monitoring Well Installation
- Existing Contracted GSP Implementation Work
- Valley Wide look at well records

SCV GSA

GDE MONITORING

- River Based GDE Monitoring Field Work September 2024

- Upland GDE Monitoring October 2024

SCV GSA

OTHER IMPLEMENTATION EFFORTS

- Data Management System
- First land surface elevation monitoring work completed

SCV GSA

Questions?

SCV
GSA