Quarterly Status Update of GSP Implementation

SCV GSA Board Meeting
January 27, 2026
Item No. 4.3

KEY UPDATES

- GSP Periodic Evaluation
- SGM Round 2 Grant
- DWR ISW Draft End of Spring (?)
- Final Subsidence BMP released
- Six Month Look Ahead

SCV
GSA

GSP PERIODIC EVALUATION (WORKSHOPS)

1/27/2026	Special GSA BoD Meeting
2/4/2026-Scheduled 6 p.m.	***February Workshop 2 Groundwater Quality SMC***
3/2/2026	Regular Board Meeting
3/5 - scheduled 6pm	***March Workshop 3 Chronic Lowering of GW Levels SMC***
3/23 or 30/2026	Special GSA Meeting
5/4 - scheduled 6 pm	***May Workshop 4 GW Flow Model Update and Revised SMC for Water Levels and ISW***
6/1/2026	Regular BoD Meeting

SCV GSA

GSP PERIODIC EVALUATION (OTHER KEY EVENTS)

August 3 or 5, 2026	Special GSA Meeting/Present Public Draft PE
9/1/2026	Issue Public Notice of 30-Day Public Comment Period
September 1-30	30 Day Public Review
10/5/2026	Regular GSA Meeting, Summarize Public Comment on the Draft PE
October 5-31	Prepare Final Draft PE
November 2 or 4	Special GSA Meeting and present Final Draft
11/X/2026	Issue 30 Day Public Notice for Adopting PE
December 7 or 14	Special GSA Meeting Public Hearing
December X, 2026	Submit Periodic Evaluation to DWR

SCV GSA

SGM ROUND 2 GRANT TASKS

- GSP Implementation and Annual Report
  - Annual report planned for Board consideration at early March BoD meeting
- Review of Domestic Well Records
  - Final report will be wrapped up in February
- Monitoring Well Construction Underway
  - Well Construction Complete
  - 5/15 wells developed, remaining work completed next 2 weeks
  - *Anticipate groundwater sampling later February*

SCV GSA

DWR BEST MANAGEMENT PRACTICES

- **Since last meeting- DWR released its Final Subsidence BMP**
  - Final BMP released last week
  - Staff will review in detail

- No change since last meeting- Timing on DWR's Interconnected Surface Water BMP indicates full incorporation into the Periodic Evaluation may not be feasible for the 2027 submittal

SCV GSA

SIX MONTH LOOK AHEAD

- Advancement of the Periodic Evaluation will continue including:
  - Outreach, Workshops, BoD meetings
  - Flow Model update
  - Technical work
  - Consultant contract management
- Round 2 grant will be completed
- The SCV GSA Annual Report will be brought to your Board for consideration and adoption
- Water quality from the new monitoring wells will be analyzed
- Completion of non de minimis extraction reporting outreach and documents (ongoing outreach will continue)

SCV GSA